To: Daly, Eric[Daly.Eric@epa.gov]}

Cc: Nwosu, Bernard[Ben.Nwosu@WestonSolutions.com}
From: Lisichenko, Peter

Sent: Fri 5/13/2016 4.:33:25 PM

Subject: Re: Revised: NFB & HTC Schedule and priorities

Hi Eric,

In regards to the Radon testing, are you sure you want to deploy on June 8 and recover on June
10? That would only be 2 days (48 hours). Typically we sample for 3 days ( 72 hours).

-Pete
Peter Lisichenko
603.512.4350

Sent from my mobile device

On May 12, 2016, at 6:22 PM, Daly, Eric <Daly Eric@epa.gov> wrote:

| apologize guys. | thought | had attached updated calendar (attached)
and updated schedule descriptions in last email. Please see revised
areas in yellow below

It looks like we will be mobilizing the week of May 23, 2016 for NFB. |
am still waiting for official word and verbal but there doesn’t seem like
any reason for it not to happen. Most of the work will be NFB. So the
information | sent out on May 5" is fairly accurate with the exception of
the HTC radon mitigation installation. We will need to coordinate
equipment with Neil Norrell and Rich Wickersty with the equipment pick
up. Peter and Ben will be with me in Aberdeen next week. We can
schedule pick up of equipment on Monday, May 23 in the AM before
our drive up.

Between now and then, we have assessment products that are needed
for the proposed removal actions.

o[ GNBC interior soil sample results figure (Ben)
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o[ HTC- 5374 Roberts Street floor plans with estimated
measurements

***Please note: All data documents regardless of draft or final...please
put version dates

Please let me know if you have any questions. Thanks

planning purposes: Awaiting verbal and Task Order

o Mobilize at NFB on March 24, 2016 and start Sawdust room build,
woods clearing and gamma survey of woods

=-  Similar assessment strategy to what we performed at Holy Trinity
Cemetery

= Ludlum 2241 with 3*3 probe/Viper ATV

= Data Rams or Dust Tracks

== Radeco

== HPIC

=-  Skid Steers with attachments for woods clearing

== Will need lumber/nails/etc. to build out Sawdust room.

o Excavation of soil from GNBC Office/Warehouse Areas
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=~ Possibly start demo of front office on May 25" .

=- Plan to jackhammer front office concrete flooring on Sunday, May
29t

= Need Clean fill for interior spaces

o[ IIT Holy Trinity Cemetery Site-Confirmed plans: Task Order
and Funding in place

o Proposed dates of walk through with subcontractor is Tuesday, May
24" at 12:00 PM.

o Installation of system tentatively planned for June 6.

o Radon canisters for post installation sampling tentatively planned for
June 8" drop and June 10™ pick up.

Regards,
Eric

"We must, indeed, all hang together, or assuredly we shall all hang
separately”, Benjamin Franklin

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist

US Environmental Protection Agency- Region I

ERRD/RPB/PPS

2890 Woodbridge Avenue
Edison, NJ 08837
daly.eric@epa.gov
732-321-4350

<NFB-HTC Calendar 05-12-16.pdf>
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CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you
received this email in error, please notify the sender by return e-mail and delete this email from
your system. Thank you.
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